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Thisinstruction implements AFPD 32-10, Installations and Facilities. It provides guidance, procedures,
and instructions on how to develop projects and obtain approval for most of the facilities required for an
Air Force base. It applies to the active forces, Air National Guard, and the US Air Force Reserve. It
addresses facilities obtained through military construction (MILCON), unspecified minor construction
(P-341), medical, and emergency construction and relocatable programs. It excludes the military family
housing, nonappropriated fund; host nation funded programs such as North Atlantic Treaty Organization
(NATO), Japanese Facility Improvement Program (JFIP), and Combined Defense Improvement Program
for Korea (CDIP); and research, development, test, and evaluation (RDT&E) and Real Property Mainte-
nance (O& M) funded construction. The phrase "to HQ USAF/CEC" should be replaced with "to HQ
USAF/REX" throughout the instruction when referring to the US Air Force Reserve and "to NGB/CE"
when referring to the Air National Guard. References to "MAJCOM™" in this instruction apply to major
commands, direct reporting units (DRU), and field operating agencies (FOA). This instruction imple-
ments statutes and DoD Directives outlined in Attachment 1. Users should send comments and sug-
gested improvements on AF Form 847, Recommendation for Change of Publication, through
MAJCOMsto HQ USAF/CEC, 1260 Air Force Pentagon, Washington DC 20330-1260.

SUMMARY OF REVISIONS

Thisisthe first issuance of this AFI and aligns the instruction with AFPD 32-10, Installations and Facil-
ities.



Chapter 1

PRINCIPLES AND RESPONSIBILITIES

1.1. Facility Planning and Programming Objective. The objective of facility construction planning
and programming is to provide the facilities needed to perform the Air Force mission. All commanders
and staffs must achieve this objective by making sure facilities:

Meet validated requirements

When and where needed

In compliance with all quality standards
At lowest life cycle cost

Within authorities and resources

1.2. Principles. Planning and programming facilities follows these principles:

1.2.1. Facility Planning. Facility planning is the identification of facility work needed to satisfy cur-
rent and future mission requirements.

1.2.2. Facility Programming. Facility programming is the process of acquiring both the authority
and resources necessary to accomplish the planned work.

1.3. Responsibilities Assigned:
1.3.1. Officeof the Secretary of the Air Force (SAF):

1.3.1.1. Deputy Assistant Secretary of the Air Force (Installations), (SAF/MI1). Responsible

for facility construction planning and programming policy and oversight. Advocates for MIL-
CON through OSD and the Congress. Provides the integration of active and reserve force budget
development.

1.3.1.2. Deputy Assistant Secretary of the Air Force (Budget) (SAF/FMB). Responsible for
budgeting and distributing construction funds and financial management oversight.

1.3.2. TheCivil Engineer, HQ USAF (HQ USAF/CE). Responsible for:

» Policy development, interpretation, and oversight to ensure compliance and progress toward
goals.

* Resource advocacy within the Program Objective Memorandum process.
1.3.2.1. TheDirectorate of Military Construction (HQ USAF/CEC). Responsible for:
» Issuing guidance to the MAJCOMs for submitting their MILCON program.
* Reviewing and validating MAJCOM submittals.
e Issuing Planning Instructions (PI) and Design Instructions (DI) to MAJCOMs.
» Assisting the Air Staff in determining the size and content of the MILCON program.
» Assisting in advocating the MILCON program through OSD and the Congress.

1.3.3. USAir Force Reserve, HQ USAF/REX. For reserve installations HQ USAF/REX is respon-
sible for:



Issuing guidance to their MAJCOM for submitting their MILCON program.

Reviewing and validating the MAJCOM submittal.

Issuing Planning Instructions (PI) and Design Instructions.

Assisting the Air Staff in determining the size and content of their MILCON program.
Assisting in advocating the Reserve MILCON program through OSD and the Congress.

1.3.4. Air National Guard. The Air National Guard Civil Engineer (NGB/CE) is responsible for
planning and programming facility construction for ANG installations.

1.3.4.1. TheAir National Guard Readiness Center (ANGRC). Responsible for:

1.3.5.

e Planning and Program development.

* Reviewing and validating cost estimates and program documents.
e Determining facility and mission requirements.

» Verifying that existing facilities are not adequate.

e Submittal of MILCON programs to the NGB/CE.

* Making sure that coordination of environmental projects has occurred and that the ANG
position is reflected accurately in the Federal Facilities Pollution Abatement Report
(A-106).

MAJCOMs. MAJCOMs will:

Provide instructions to installation commanders for planning and preparing construction pro-
grams.

Review and validate cost estimates.

Validate facility requirements and ensure maximum use of existing facilities
Submit programs to HQ USAF/CEC.

Initiate the environmental impact analysis process according to AFI 32-7061.

Ensure projects are reflected in the Federal Facilities Pollution Abatement Report (A-106
Report).

During contingency situations, coordinate with, and keep theater commanders apprised of the
status of projects in their area of responsibility.

Consider unified CINC's priorities in developing MILCON programs

1.3.6. Installations. Commanders will identify, plan, and program facilities to support their assigned
missions according to MAJCOM guidance and consistent with the Commander's Facility Assessment:

Determine if inactive, excess, or only partially occupied government facilities and installa-
tions are available to meet the requirement (see AFI 32-2@Qisition of Real Property).

Ensure existing facilities are used economically and efficiently and that excess space is evalu-
ated for demolition.

Submit MILCON programs to MAJCOMSs.

1.3.7. Host, Tenant, Supported Unit Responsibilities. The host installation will provide the same
assistance and other services to tenant and supported units as it normally provides to its own units
This includes preparing program documents and providing design engineering services.
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1.3.7.1. Projectsfor Onbase Tenants and Supported Units. Host installations will provide
facilities or space needed by onbase tenants or supported units from existing assets if available. If
not available, the host installation will prepare program documentation for the tenant or supported
unit’s mission-related projects and forward it concurrently to the host and tenant or supported
command. The tenant or supported command will validate the project, establish its priority, and
submit the project as part of its MILCON submittal to HQ USAF/CEC.

1.3.7.2. Air Force Reserve. Host Installation staffs will follow AFI 25-201, Support Agreements
Requirements, on host-tenant relationships when Reserve units are tenanted on Air Force installa-
tion.

1.3.7.3. Joint Use of Installations With Other Agencies. Host installations will follow AFI
25-201 in cases where units of other government agencies, departments or military services use
facilities or portions of an Air Force installation.

1.3.7.4. Installationsin Foreign Countries. In foreign countries, installations will follow guide-
lines outlined in status of forces or country-to-country agreements.



Chapter 2
PLANNING

2.1. Planning Actions. Installations must accomplish various planning actions for every MILCON
project. Installations must prepare and submit to the MAJCOM, a certificate of compliance (as shown in
Figure 2.1.) signed by the installation commander that certifies these planning actions have been accom-
plished. MAJCOMs must review these certificates to ensure installations have complied, and retain them
so that they are readily available, if requested by HQ USAF. Although this Certificate is only completed
once, the MAJCOM must monitor progress through the Programming, Design, and Construction com-
puter system to ensure required actions take place when needed. The following paragraphs, listed in the
same order as on the certificate, briefly describe the requirement being certified. If more detailed infor-
mation is required the reader must go to the referenced Instruction.

2.1.1. Environmental Impact AnalysisProcess( Figure 2.1., item 1). Installations must have
completed this process, or have it underway for each MILCON project, at the time the project is sub-
mitted to the MAJCOM. See AFI 32-7061, Environmental Impact Analysis Process.

2.1.2. Wetlands ( Figure 2.1., item 2). By the time projects are submitted to the MAJCOM, instal-
lations must have completed or have underway, for each MILCON project which constructs a new
facility, modifies or rehabilitates an existing facility, the actions necessary to comply with Executive
Order 11990, Protection of Wetlands and Guidelines of the US. Water Resources Council. See
AFl 32-7064, Airspace/Range Management.

2.1.2.1. Special Permits. Projects with potential impacts to wetlands may require special permits
and authorization. Installation program managers must contact the nearest office of the US Army
Corps of Engineers prior to initiating any actions affecting wetlands. Additionally, before under-
taking any projects in wetlands, installations must arrange for qualified expertsto prepare a"Find-
ing of No Practicable Alternative" if required, and submit it to the MAJCOM for subsequent
transmittal to HQ USAF/CEV, who will request approval from SAF/MIQ.

2.1.3. Flood Plains ( Figure 2.1., item 3). Installations must follow the criteriain AFI 32-7064, Air-
space/Range Management, to construct a new facility, modify or rehabilitate an existing facility. By
the time these projects are submitted to the MAJCOM, installations must have completed or have
underway the actions necessary to comply with Executive Order 11988, Flood Plain Management
and Guidelines of the US Water Resources Council.

2.1.3.1. Special Permits. Projects with potential impacts to flood plains may require special per-
mitting and authorization. Installation program managers must contact the nearest office of the
US Army Corps of Engineers prior to initiating any actions affecting flood plains. Additionally,
before undertaking any projects in flood plains, installations must arrange for qualified expertsto
prepare a "Finding of No Practicable Alternative" if required, and submit it to the MAJCOM for
subsequent transmittal to HQ USAF/CEV, who will request approval from SAF/MIQ.

2.1.4. Coastal Zone Management ( Figure 2.1., item 4). Installations must follow guidance con-
tained in AFI 32-7064, Airspace/Range Management.

2.1.5. Coastal Barrier Resources( Figure 2.1., item 5). Installations must follow guidance con-
tained in AFI 32-7064, Airspace/Range Management.



2.1.6. Threatened and Endangered Species ( Figure 2.1., item 6). Installations must make sure
that any activities they carry out do not jeopardize the continued existence of threatened or endan-
gered species (plant or animal) or result in the destruction of critical habitat. Installation staffs must
consult the US Fish and Wildlife Service according to Section 7 of the Endangered Species Act for
actions potentially affecting threatened or endangered species. Further guidance is contained in AFI
32-7064, Airspace/Range Management.

2.1.6.1. Survey (Figure2.1.,item 6). Installations must obtain the services of a qualified indi-
vidual to survey the area of potential effect for threatened or endangered species early in the
project development stage. Information on the project’s potential for affecting threatened or
endangered species or critical habitats must be provided in the environmental impact analysis pro-
cess.

2.1.7. Cultural Resources( Figure 2.1., item 7). As part of the planning and design for construc-
tion projects, installations must have the area of potential affect surveyed for historic buildings,
archaeological sites, and other cultural resources. The survey must be performed by someone quali-
fied in identifying cultural resources and evauating eligibility for listing in the National Register of
Historic Places. Further guidance is contained in AFI 32-7065, Cultural Resources Management.

2.1.7.1. Survey Results. Installations must report survey results, regardless of the findings, to the
State Historic Preservation Officer (SHPO) for consultation in accordance with Section 106 of the
National Historic Preservation Act. Installations may require further consultation with the Advi-
sory Council on Historic Preservation (a Federal agency) depending on the finding of the State
Historic Preservation Officer. This process must begin early in the planning and design for con-
struction projects because actual construction cannot begin until the appropriate steps have been
performed.

2.1.7.2. Archaeological Sites. Installations must be aware of the requirement to stop work for 30
days after inadvertent discovery of objects as defined in the Native American Graves Protection
and Repatriation Act of 1991 and must include provisions in construction contracts for a possible
delay in areas where inadvertent discovery is possible.

2.1.8. Interagency and Intergovernmental Coordination (Figure2.1.,item 8). Installationswill
submit to state and local review agencies data on proposed construction projects and real property
acquisition plans which may affect local, regional (area-wide), and state community plans, programs,
and projects as outlined in AFI 32-7060, Interagency and I ntergovernmental Cooperation.

2.1.9. Environmental Permits:

2.1.9.1. Environmental Compliance. Permits required by applicable federal, state, interstate or
local regulations must be obtained before constructing or operating a facility that emits or gener-
ates pollutants. Permits may be required for construction or modification of drinking water sys-
tems and when installing and removing underground storage tanks. Applicable federal laws are
the Clean Air Act, 42 U.S.C. 7491; Clean Water Act, 33 U.S.C. 1251; Resource Conservation and
Recovery Act, 42 U.S.C. 6901 and Safe Drinking Water Act ,42 U.S.C. 300.

2.1.9.2. Permits. The MAJCOM must obtain environmental permits required for MILCON
projects, or make certain that the appropriate government contractor has obtained permits
required. For MILCON projects, the Civil Engineering Squadron Commander or Environmental
Management (EM) must initiate negotiations with local permitting authorities to ensure enough
funds are included in the project to meet all requirements.
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2.1.10. Potentially Regulated Substances at Existing Sites ( Figure 2.1., item 10). Before alter-
ations to existing structures can begin, installations will survey the structure to find out whether haz-
ardous and toxic substances are present. These substances include but are not limited to asbestos, lead
based paint, polychlorinated biphenyls, ozone-depleting substances and radon.

2.1.11. Radon at New Construction Sites( Figure 2.1., item 11). Installations must determine if a
proposed construction siteis likely to generate radon gas and include appropriate measures in design.

2.1.12. Installation Restoration Program (IRP) ( Figure 2.1., item 12). Installations must make
sure that siting and construction will not adversely affect IRP activities and there are no land use con-
straints impacting siting and construction.

2.1.13. Air Pollutants( Figure 2.1., item 13). Installations must obtain construction and operating
permits for air pollution sources according to paragraph 2.1.9. Installations must ensure facility
designsincorporate appropriate pollution control technology and perform a conformity determination,
If required, according to AFI 32-7040, Air Quality Compliance.

2.1.14. Solid and Hazardous Wastes ( Figure 2.1., item 14). Installations must apply for and
obtain construction and operating permits for facilities to be used for managing solid and hazardous
wastes according to paragraph 2.1.9.

2.1.15. Underground Storage Tanks (UST) ( Figure 2.1., item 15). Installations must apply for
and obtain construction and operating permits for installing, upgrading, or removing underground
storage tanks according to paragraph 2.1.9., if required by state regulatory agencies. Installations
must notify regulatory agencies before underground storage tanks are removed. For new tank instal-
lations, installations must obtain, from the installer, a certification that the underground storage tank
was properly installed according to industry codes.

2.1.16. Air Installation Compatible Use Zone (AICUZ) ( Figure 2.1., item 16). Each installation
with flying activity will conduct a study according to AFI 32-7063, Air Installation Compatible Use
Zone, and make sure that the siting and design of all facility projects conforms with this Instruction.

2.1.17. Base Comprehensive Plan (BCP) (Figure2.1., item 17). Installations must site all facility
projectsin conformance with the base comprehensive plan. Further guidance on base comprehensive
planning is contained in AFI 32-7061, Environmental Impact Analysis Process and AFI 32-7062,
Base Comprehensive Planning.

2.1.18. Airfield Clearance ( Figure 2.1., item 18). Installations must ensure all facilities and struc-
tures conform to the airfield and airspace clearance criteriain AFl 32-1026, Planning and Design of
Airfields.

2.1.18.1. Waivers. Installations must obtain a waiver from their MAJCOM for any intrusion
which will violate airfield criteria. Installations must coordinate waivers affecting terminal instru-
ment procedures (TERP) with the TERP authority (AFI 13-204, Terminal Instrument Procedures
(TERPS)), refer waivers for projects in the clear zone or accident potential zones | or 11 to the
MAJCOM staff and maintain a record of all such waivers in the appropriate base comprehensive
plan.

2.1.19. Air SpaceUse( Figure2.1.,item 19). Installations must coordinate projects that will affect
the use of navigable air space with the proper Federal Aviation Administration (FAA) region through
the regional Air Force representative (See AFIs 13-201, US Air Force Airspace Management, and
32-7060, Interagency Intergovernmental Cooperation, for procedures).
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2.1.20. Explosive Facilities Quantity-Distance (Q-D) Siting ( Figure 2.1., item 20). All facilities
used for storage, handling, testing, and maintenance of explosives, or explosive-related items, must be
reviewed by the Air Force Safety Agency (AFSA/SEWYV), and approved by the Department of
Defense Explosives Safety Board (DDESB). Other MILCON non-explosive related facilities located
within an identified explosives quantity-distance zone may also require approval by the Explosives
Safety Board.

2.1.20.1. Clearances( Figure 2.1., item 20). Installations must identify all projects requiring
explosive safety siting approval and submit them to the MAJCOM for transmittal to the Air Force
Safety Agency (AFSA/SEV), who will submit them to the Board. Explosives Safety Board siting
safety approval must be obtained by the MAJCOM before construction contract award. Instruc-
tions on how to prepare and submit these projects are outlined in AFI 91-201, Explosive Safety
Sandards.

2.1.21. Airbase Survivability, Conventional Hardening, Chemical Protection Levelsand Prior-
ities, Camouflage, Concealment and Deception ( Figure2.1., item 20) . When constructing or sub-
stantially atering or renovating facilities, installations must follow the airbase survivability criteria
contained in War Mobilization Plan 1, Annexes J and L.

2.1.22. Allowance for Physically Handicapped ( Figure 2.1., item 22). Installations will make cer-
tain that all new facilities are designed and constructed to be readily accessible to and usable by hand-
icapped persons. Alterations to existing facilities shall be designed and constructed, to the maximum
extent feasible, to be readily accessible to and usable by handicapped persons. For guidance in deter-
mining the accessibility of facilities, see Chapter 18 of DoD Manual 4270.1-M and Department of the
Army, Office of the Chief Engineers, Manual EM 1110-1-103. When accessibility cannot be
achieved without causing a substantial impairment of significant historic features, forward a request
for modification or waiver of access standards to HQ USAF/CEC who will in turn forward it to
ASD(MRA&L), or designee for approval. For further guidance see DoD Directive 1020.1.

2.1.23. Real Estate Requirements ( Figure 2.1., item 23). Installations must determine whether
any proposed construction project requires acquisition of real estate interests and what such interests
would cost. Refer to AFI 32-9001, Acquisition of Real Property, for additional information.

2.1.24. Facility Security (Figure 2.1., item 24). In planning, designing and programming facilities
installations must consider threats to security. Installations must arrange for athreat assessment to be
made by the Office of Specia Investigations (OSl), and if warranted by the assessment, incorporate
crime prevention through environmental design (CPTED) methods in the design (see local Security
Police).

2.1.25. Excess Space ( Figure 2.1., item 25). Commanders must certify that excess space already
existing cannot be used to satisfy the requirement.

2.1.26. Temporary FacilitiesIncident to Construction ( Figure 2.1., item 26). Certification must
be made that those temporary facilities required incident to MILCON will be razed upon completion
of the project. See Chapter 6, this AFI for more information.



Figure2.1. Certificate of Compliancefor Critical Planning Actions.
CERTIFICATE OF COMPLIANCE

FOR CRITICAL PLANNING ACTIONS

Command:

Base, State, Country if Overseas:

Project Title

Project (Programming, Design, and Construction computer system)Number:

I. INSTRUCTIONS:

Place one X in the most appropriate response for each topic area to show current status of compliance.
When responding to a statement requiring additional data, fill in the blank with appropriate information.
If none of the printed statements are appropriate, add or attach an appropriate comment. For MILCON
projects, the Civil Engineering Squadron Commander and installation commander must sign the certifi-
cate and submit it to the MAJCOM staff where it will be updated, retained and be readily available if
required by HQ USAF.

[1. PLANNING:

1. Environmental Impact Analysis Process (AFI 32-7061)
______ Categorical exclusion number applies.
_____Environmental Assessment under preparation. Expected completion dateis:
_____Finding of No Significant Environmental Impact signed on: (date).

Draft Environmental Impact Statement (EIS) under preparation. Expected completion dateis:

Draft EISfiled on (date).

Final EISfiled on (date).
Record of Decision signed on (date).
Foreign nation or protected global resource exemption number applies.

Environmental study (or review underway) under preparation. Expected completion date
IS

Environmental study (or review) completed on (date).
2. Wetlands (AFI 32-7064):

Project isnot sited in awetland.

Requirements of EO 11990 in progress. Estimated completion date is

Requirements of EO 11990 completed on (date). Finding of "No Practicable
Alternative" signed (date).

3. Flood plains (AFI 32-7064):



Project isnot sited in a 100-year flood plain.
Requirements of EO 11988 in progress. Estimated completion date is

Project issited in a100-year flood plain. Requirements of EO 11988 completed on
(date). Finding of "No Practicable Alternative" signed (date).

4. Coastal Zone Management (AFI 32-7064):
____Project does not directly affect a state coastal zone.
___ Consistency determination being developed. Estimated completion dateis
____ Consistency determination completed on (date).
5. Coadtal Barrier Resources (AFI 32-7064):
_____Project isnot sited within the Coastal Barrier Resources System.
____ Project excepted from the Coastal Barrier Resources Act (CBRA).

Consultation with the Regional Director, United States Fish and Wildlife Service (USFWS), in
progress. Estimated completion dateis .

Consultation with the Regional Director, USFWS, concluded (date).

Project has no potential for affecting threatened or endangered species or critical habitats.

Based upon advice from USFWS or host nation liaison on (date), threatened or
endangered speciesin the vicinity of the project will not be affected.

____ Consultation with USFWS underway in accordance with the Endangered Species Act.
___ Formal consultation with the Regional Director, USFWS completed on (date).
_____ Biologica Assessment isrequired. Estimated completion dateis
_____ Biologica opinion issued by USFWSon (date).

7. Cultural Resource Management (AFI 32-7065):

Properties affected by project are addressed in a Programmatic Agreement that was fully exe-
cuted with the State Historic Preservation Officer and the ACHP on (date).

Project area has not been surveyed for historic properties. Survey requirements are identified
in the A-106 system and the estimated completion date is

Project area has been surveyed and no historic properties were identified; the State Historic
Preservation Officer was notified by |etter dated

Survey identified historic properties but the project will have no effect on them; written con-
currence by the State Historic Preservation Officer is dated

After consultation, State Historic Preservation Officer concurred that the project will have no
adverse effect on historic properties. The Advisory Council on Historic Preservation concurred in writing
with this determination on (date).
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Project will have an adverse effect on historic properties. A memorandum of agreement
(MOA) mitigating the adverse effect was executed on (date),

Estimated date to execute the MOA is or No MOA was developed and the formal
comments of the Council are being sought.

Project will affect a site or property of interest to Native Americans.
Appropriate Native American Tribe or Group contacted on (date).

8. Interagency and Intergovernmental Coordination for Environmental Planning (AFI 32-7060):

Coordination of proposed project with the state Single Point of Contact or other agenciesisnot
required.

Coordination with the state Single Point of Contact isin progress. Expected date of comple-
tionis (date).

Proposed project was coordinated with the state Single Point of Contact or other agencies on
(date). (Specify any other agencies).

9. Environmental Permits (AFls 32-7040,7041,7042,7044):
No permits are required.

No permits required, but regulatory agency notification required prior to construction (e.g.
underground storage tank removals)

The following permits are required prior to construction: (List the construction and operating

permits).
1
2.
Etc.
10. Potentially Regulated Substances(AFls 32-1052,7042)
a. Asbestos:
_____not present; survey underway;

__ present (Describe mitigation, or state why mitigation is not necessary)
b. Lead-Based Paint:

______not present; survey underway;

___ present (Describe mitigation, or state why mitigation is not necessary)
¢. Ozone depleting substance:

______not present; survey underway;

___ present (Describe mitigation, or state why mitigation is not necessary)
d. Polychlorinated biphenyls (PCBs):

not present; survey underway;
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___present (Describe mitigation, or state why mitigation is not necessary)
e. Radon:

______not present; survey underway;

___present (Describe mitigation, or state why mitigation is not necessary)

f. Other known hazardou

(e.g. contaminated soils)
______not present; survey underway;
__present (Describe mitigation, or state why mitigation is not necessary)
11. Radon at New Construction Sites:
_____Not Present
_ Present
12. Installation Restoration Program (IRP):
___Facility isnot sited on or near an IRP site.
____ Facility issited near an IRP site. Approximately feet away.
_____ Facilityison an IRP site.
A Request for Waiver was submitted to MAJCOM on (date).

The site is projected to be remediated and/or closed out on (date), prior
to commencement of construction activities.

The nature of the site contamination does not preclude the type of construction
activity proposed.

There is a Compliance Agreement associated with this site.

A Remedial Investigation Feasibility Study was completed on (date) to
accurately delineate the aerial extent of the contamination.

13. Air Pollutants (AF1 32-7040):
Will not be generated by the operation or construction of thisfacility.

Will be generated by the operation or construction of this facility. Describe type and amount
of substance expected to be generated, existing control systems, and the need for additional controls.

_____ Conformity determination not required.
____ Conformity determination required.

14. Solid and Hazardous Wastes (AF1 32-7042, 32-7080):
___ Facility will not be used for managing solid or hazardous wastes.
____Facility will be for managing solid or hazardous wastes.

15. Underground Storage Tanks (AFI 32-7044) (Check all that apply):
_____Nounderground storage tanks are involved.

New underground storage tanks will be installed.
12



___Existing tanks on the project site will be removed. Ensure regulatory agency has been notified
_____ Contamination exists.
______ Contamination unknown.
___ Existing tanks on the project site will be retained.
_____ Contamination exists.
_____ Contamination does not exist.
_____ Contamination unknown

16. Air Installation Compatible Use Zone (AFIL 32-7063):

Facility is sited in compliance with Air Installation Compatible Use Zone Study. No noise
level reduction is required.

Facility is sited in compliance with Air Installation Compatible Use Zone Study. Noise level
reduction of will be provided in design and construction.

_____ Noisewaiver request is being processed.

_____Noisewaiver has been granted.
17. Base Comprehensive Plan (AFI 32-7062):

___ Facility issited in acompatible land use category.

_____Facility isnot sited in a compatible land use category for the following reason:
18. Airfield Clearance Criteria (AFI 32-1026):

Facility isin compliance with airfield clearance criteria, including clear zone, accident poten-
tial zones and airfield airspace (height obstruction) criteria.

A request for waiver to airfield/airspace clearance criteriais being prepared. Expected com-
pletion dateis

A temporary waiver for construction activity in the airfield vicinity was approved on
(date).

A permanent waiver of airfield/airspace clearance criteria was obtained on (date).

19. Air Space Use:

Project does not affect air space use and does not require submittal to Regional Administrator,
FAA.

a. Projects involving munitions storage and explosives related facilities.
_____Projectisnot affected by Q/D criteria.
___Arequest for waiver isunder preparation. Expected completion dateis
_ Request to waiver safety criteria sent to MAJCOM on (date).
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Explosive siting and safety approval obtained on (date).
b. Projects not involving explosives:

Project is not within the Q/D Clear Zone of any existing or proposed explosive-rel ated
facility.

A request for waiver isunder preparation. Expected completion dateis

Exemption required and granted on (date).
21. Air Base Survivability, Conventional Hardening, Chemical Protection L evels and Priorities, Camou-
flage, Concealment and Deception:

Project does not affect airbase operability

Facility is sited or constructed in compliance with criteria contained in WMP-1

Waiver or exemption required; request submitted to MAJCOM Civil Engineering Readiness
Office, in accordance with WMP-1.

_____Waiver or exemption granted on
22. Allowance for Physically Handicapped:
__Project provides al design features for handicapped.
____Project provides access and limited features.
______Project provides access but no other features.
__ Design features for handicapped are not required.
__ Design features will not be provided for the following reason:
23. Real Estate Reguirement (AFR 32-9001):
____Project does not require acquisition of real estate interest.
_____Project requires acquisition of area estate interest over $200,000.
___ Landinterest isto be acquired through minor land authority.
_____ Other (explain):
24. Eacility Security:
_____ Threat assessment performed by OSlI.

Crime Prevention through Environmental Design methods to be incorporated into design if
warranted. (seelocal Security Police).

25. Excess Space:

Excess space is not available to satisfy the requirement.

26. Temporary Facilities:

Temporary facilities are required for this project and will be demolished upon completion.
| concur with the above statements.
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Base Civil Engineer (date) Installation Commander (date)
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Chapter 3
MILITARY CONSTRUCTION (MILCON) PROGRAMMING

3.1. MILCON Programming. This chapter provides a synopsis of the process for developing and
obtaining authorization for MILCON projects and general guidance for preparing and submitting the
MILCON program. MAJCOMs will submit MILCON programs according to this AFl. NGB/CE will
establish submittal dates and issue annual guidance to ANG installations.

3.2. Definition of MILCON. The MILCON program provides mgor facility construction on Air Force
installations. It includes construction projects for all types of buildings, airfield pavements, and utility
systems costing $300,000 or more. It can also include repair projects costing $300,000 or more, but nor-
mally repair projects are accomplished from Operations and Maintenance funds or from the Defense
Business Operation Fund (DBOF). It includes land acquisitions.

3.2.1. Definition of Military Construction Project. Military construction as defined in the law
includes any construction, development, conversion, or extension of any kind carried out with respect
toamilitary installation. It includesall construction work necessary to produce a complete and usable
facility or acomplete and usable improvement to an existing facility. Authority to carry out amilitary
construction project includes authority for surveys and site preparation; acquisition, conversion, reha-
bilitation, or installation of facilities; acquisition and installation of equipment and appurtenances
integral to the project; acquisition and installation of supporting facilities (including utilities) and
appurtenances incident to the project; and planning, supervision, administration, and overhead inci-
dent to the project.

3.3. MILCON Investment Objective. The objective of the MILCON program is to provide quality
facilities to support the Air Force mission. MAJCOMs must develop MILCON programs in accordance
with the following investment strategy and general priority:

3.3.1. ProjectsRequired To Achieve Compliance with Laws. These are any projects required to
comply with federal, state, regional or local laws and regulations. Many projects such as child care
centers, waste water treatment and disposal facilities, fire training facilities, underground storage tank
replacements and upgrades, etc., are required to achieve compliance with federal, state, regiona and
local (environmental) laws and regulations. MAJCOMs must include environmental projectsin afis-
cal year MILCON program early enough to prevent non-compliance. Submit justification data that
identifies projects as Level | or Level |l requirements, and includes data on violations (see AFI
32-7001, Environmental Budgeting). The base’'s legal officer should review al level | project justifi-
cations.

3.3.2. Support of International Treaties and Agreements. Thisincludes projects that must be con-
structed as a result of agreements made between the United States and foreign governments. MAJ
COMs must not submit these projects unless the agreement between the US and the foreign
government is signed.

3.3.3. Support of New Missions and Force Structure Realignment. Thisincludesfacilities to sup-
port the deployment and beddown of new weapons systems, new or additional aircraft, missile and
space programs and new equipment such as computers, radars and communications. This also
includes facilities to support new concepts of operation. MAJCOMs must program these projects
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early enough to assure facilitieswill be availablein time for the new mission’s arrival on the base and
must not program them earlier than needed to meet approved delivery or implementation schedules.

3.3.4. Leve | Projects According to Commanders Facility Assessment. These projects fix facili-
ties assessed as unsatisfactory by the installation commander. The current situation is characterized
by a facility that provides minimal mission support, causes frequent mission interruptions, prevents
some operations from occurring, requires work-arounds, has health and safety shortfalls, and requires
major upgrade within 2 years.

3.3.5. Leve Il Projectsin accordance with Commanders Facility Assessment. These projects
fix facilities assessed as degraded by the installation commander. The current situation is character-
ized by a facility that provides impaired mission support, has negative effects on operations and/or
moral e, work-arounds are often used, and requires major upgrade within 2 to 6 years.

3.3.6. All Others. These include all projects not falling into one of the above categories.

3.4. Project Justification. MAJCOMSs must prepare strong, accurate justification data for MILCON
projects. Justification preparation is one of the most important actionsin MILCON program devel opment
and is documented with aDD Form 1391, FY__ Military Construction Program. Variations from siz-
ing guidance in AFI 32-1024 and MILHNDBK 1190 must be justified. Thisform is used to explain and
justify installation facility requirements at all levels in the Air Force, the Office of the Secretary of
Defense, the Office of Management and Budget, and the Congress. MAJCOMs must make sure that all
justification datais clearly stated, since there will be numerous occasions when the DD Form 1391, stand-
ing alone, without the benefit of being accompanied by oral explanations, will be used at high levelsin
reaching decisions that impact the approval of the project. It must clearly describe the impact on mission,
people, productivity, life-cycle cost, etc. if the project is not done.

3.4.1. Project Validation. HQ USAF, MAJCOMs and installations must validate each MILCON
project by taking the following actions:

« Verify the requirement that creates the need for the proposed project and describe what hap-
pens to the old facilities, if required.

» Confirm that the proposed project is the most cost effective means of satisfying the require-
ment.

e Confirm that the DD Form 1391 data is accurate and complete

3.5. Project Estimates. MAJCOMs must develop accurate cost estimates for building the Air Force bud-
get. At a minimum, these estimates will be based on a completed requirements and management ple
(RAMP) (see AFI 32-1023) and parametric cost model estimate (which is defined as equivalent to 15 per-
cent design complete) or 35 percent conventional design. MAJCOMSs will ensure that such estimates ar
developed by 1 August each year so that HQ USAF/CEC can reflect them in the Budget Estimate Submis
sion (BES) submittal to OSD usually made in early October.

3.6. Design Completion. MAJCOMs must document design schedules in block 12 of the DD Form 1391
for each MILCON project showing design will be complete in time to award the construction in the fiscal
year for which funding is requested. Projects that have not achieved this status at the time of the Budge
Estimate Submission risk being deleted from the program by OSD. For ANG projects, the Civil Engi-

17



neering Squadron Commander will base parametric estimates on acompleted project book or statement of
work.

3.7. Applicable Statutes. Applicable statutes for this program include 10 U.S.C. Chapters 169 and 133.

3.8. MILCON Process. The MAJCOM is responsible to plan its activities so as to be responsive to the
MILCON process described below:

3.8.1. Project Identification and Prioritization. Installations must identify facility needs, and
determine which cannot be met with existing facilities. Installation commanders assisted by the base
FacilitiesBoard will review, validate and prioritize the installation MILCON facility requirements. In
accordance with schedules established by the MAJCOM, the Civil Engineering Squadron Com-
mander will prepare and submit the DD Forms 1391, 1391C, FY__ Military Construction Project
Data, AF Form 1178, Project Cost Estimate Summary, and enter the project into the Program,
Design and Construction data system. A Parametric Cost Estimate and economic analyses (AFI
65-501, Economic Analysis and Program Evaluation for Resource Management) must also be submit-
ted to the host or tenant MAJCOM as appropriate. Based on the Installations’ submittals HQ USAF/
CECD will complete the DD Form 1390, FY 19 _ Military Construction Program (S&U, HQ
USAF/CECD, 1260 Air Force Pentagon, Washington, DC 20330-1260, DoD Financial Management
Regulation, Volume 2B, Chapter 6. ) For ANG projects, the Civil Engineering Squadron Commander
submits projects to NGB/CEDD. DD Forms 1390S1 and 1390S2, FY __ Guard and Reserve Mili-
tary Construction, will be submitted to Headquarters Air Force Reserves for their projects.

3.8.2. MAJCOM MILCON Budget. The MAJCOM civil engineer and functional staff will review
and verify data submitted by the command's installations. The MAJCOM commander will evaluate
and prioritize the projects and develop and submit a command program (via hard copy and Program-
ming, Design, and Construction computer system) to HQ USAF/CEC that matches the MILCON pro-
gram element totals established by HQ USAF Resource Allocation Teams. MAJCOMSs may submit
projects over and above these MILCON totals to HQ USAF/CEC who will review and validate them.
Additiona funds, however, must be requested by MAJCOM/XPs through the HQ USAF Resource
Allocation Teams.

3.8.3. Air Force MILCON Budget. HQ USAF/CEC, in conjunction with other HQ USAF func-
tional offices will review each project in detail and validate need, engineering feasibility, economic
benefits, compliance with Air Force objectives, and project cost. HQ USAF/CEC will authorize initi-
ation of design on validated projects. Notification per 10 U.S.C. 2807 may be required prior to award
of an architect-engineer design contract.

3.8.3.1. Air Force Resource Allocation. HQ USAF/CEC will participate in the resource alloca-
tion review of the total Air Force budget that is conducted by many elements of HQ USAF,
including special Resource Allocation Teams that are experts in the mgjor mission areas. This
review is based on fiscal and strategic guidance from the Secretary of Defense and Air Force
plans, programs, and mission objectives. Inthisreview and approval process, the size and content
of the total Air Force budget including MILCON is determined. After approval by the Chief of
Staff and Secretary of the Air Force, the Air Force submits the budget to the Secretary of Defense.

3.8.4. Development of the ANG MILCON Budget. The ANG Civil Engineer, in conjunction with
functional offices, will review each project in detail and validate its need, engineering feasibility, eco-
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nomic benefits, compliance with ANG objectives, and project cost. The budget is approved by the
Chief of the National Guard Bureau (CNGB) who submits it to the Secretary of Defense.

3.8.5. MILCON and Program Objective M emorandum Schedules. The Air Force submitsabien-
nial MILCON budget (two fiscal years MILCON at one time) to OSD and the Congress each even
numbered fiscal year. OSD reviews both yearsin detail and issues decisions on each. The Congress,
however, does not normally review the second year program and it is resubmitted by the Air Force to
OSD the next year as an amended program. OSD reviews the amended program and after OSD
approval, it is submitted to the Congress as part of the president’s budget for that next year. Addition-
aly, every even numbered year, a 6-year MILCON program is developed for the Program Objective
Memorandum which outlines the forces and resources proposed for the next 6 years. The scheduling
of these submittals which is under constant review and subject to change, is provided annually by HQ
USAF.

3.8.6. Office of the Secretary of Defense Budget Review. The Air Force submits the MILCON
budget to OSD by facility category (such as operations and training facilities, maintenance and pro-
duction facilities, research and development facilities, etc.). OSD reviews every project submitted
and issues Program Budget Decisions that transmit their tentative decision on every project (approve,
disapprove, revise, or defer to a future year). OSD provides reasons for their decisions. If the Air
Force is not satisfied with these decisions and a strong case can be made to rebut the tentative deci-
sion, reclamas are submitted. OSD actions on these reclamas, along with high level negotiations
determine the final content and size of the MILCON program to be included in the President’s budget.
Thetotal Air Force budget goesthrough asimilar process. After approva by OMB and the President,
the budget is submitted to the Congress.

3.8.7. Congressional Review. The Secretary of Defense submits the MILCON portion (for all ser-
vices and DoD Agencies) of the President’s budget to the Congressin listings aggregated by state and
country. The Secretary of Defense requests both authorization and appropriation from the Congress.

3.8.7.1. Congressional Authorization. Authorization of MILCON projects is provided by the
Defense Authorization Bill that also includes authorization requests for other Defense accounts
such as Procurement, Research, Development, Test and Evaluation, Operations and Maintenance,
and Military Personnel. Normally, al projectsthat comprisethe MILCON total obligation author-
ity are included in the authorization request. However, items authorized in aprior year for which
only appropriation is being requested are not included in the authorization request. They are
included in the appropriation request only.

* Armed Services Committees. The House and Senate Armed Services Committees
review the MILCON authorization request and hold hearings attended by witnesses from
each service. Each of these two committees then issues a report detailing its recommenda
tions. The full House and Senate each acts on their committee's recommendations and

each pass its own version of the authorization program.

e Congressional Authorization Conference Actions. The House and Senate versions
always have differences that are resolved by an Armed Services Conference Committee
which also issues a report that shows how the differences were resolved. The Congress
then passes the authorization program approved by the conference which becomes the
authorization act. After the act is signed by the President, it becomes law (National

Defense Authorization Act).
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e Authorization Expirations. If no obligation is made for a project within three years after
an authorization act becomes law, the authorization for that project will expire unless an
authorization extension is included in the authorization act that is passed at the end of the
third year. MAJCOM staffs must submit requests for extensions to HQ USAF/CEC that
describe the circumstances that prevented obligation. HQ USAF/CEC will validate them
and ask OSD through SAF/MII, to include requests for the extension in the authorization
bill that is submitted to the Congress.

e Other Mattersincluded in Authorization Request. The authorization request may also
include proposed changes to the existing United States Code that the Secretary of Defense
has determined to submit for legislative consideration. MAJCOMSs can propose legisla-
tive changes to HQ USAF/CEC for consideration and staffing through SAF/MII to OSD.

3.8.7.2. Congressional Appropriation. The Secretary of Defense requests, for all services,
appropriations for all items in the MILCON total obligation authority. The MILCON appropria-
tion is a separate bill from all other DoD appropriations. The appropriation request is reviewed by
the House and Senate Appropriations Committees following the same procedure outlined for the
Armed Services Committees3B.7.1. above. After the bill is signed by the President, it becomes

law (Military Construction Appropriations Act). MILCON appropriations expire five years after
they are appropriated; however, general reductions and rescissions reduce funds available in prior
years. See AFI 32-102Bgsign and Construction Standards and Execution of Facility Construc-

tion Projects, for additional information on MILCON appropriation expiration.

3.8.8. Construction of Projects. After both the authorization and appropriation acts are signed HQ
USAF/CEC will arrange for providing funds for the construction of specific projects (See AFI
32-1023 Design and Construction Sandards and Execution of Facility Construction Projects, Chap-

ter 5 andChapter 6).

3.9. Project Files. Maintain them according to AFI 37-13Records Disposition, Volume 1, Responsibil-
ities and Procedures, Volume 2, Standards.

3.10. Special Programs:

3.10.1. Medical MILCON. This program is managed by OASD Health Affairs and funded by the
Defense Health Program, not Air Force total obligation authority. This section applies to all medical
and medical related facilities (category codes 500, 442, 310, and 171); it does not apply to ANG med-
ical facilities. The following directives apply: DoD Directive 6015 m6épartment of Defense Poli-

cies for the Acquisition of Military, Health Facilities, 15 April 1986; DoD Instruction 6015.17,
Procedures for the Planning, Programming, Budgeting and Execution for Construction of Military

Health Facilities, 17 March 1983; and MIL-HDBK-119Department of Defense Medical and Dental
Treatment Facilities Design and Construction Criteria.

3.10.1.1. Project Justification and Submittal. The Office of the Assistant Secretary of Defense

for Health Affairs, OASD(HA), issues an annual call to the Military Departments for medical
MILCON projects. Installations will develop MILCON requirements. The Medical Treatment
Facility Commander (MTF), with assistance from the appropriate Regional Health Facility Office
(RHFO), will provide functional inputs to the Civil Engineering Squadron Commander for devel-
opment of the DD Form 1391, requirements and management plan, Environmental Assessment
and other programming documents. Installations forward completed DD Forms 1391 to the MAJ-
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COM civil engineer and surgeon, who jointly validate and prioritize all projects, and submit them
to the Air Force Medical Support Agency, Health Facilities Division, Programs Branch (HQ
USAF/SGSFW), with information copies to the Air Force Center for Environmental Excellence
(HQ AFCEE/CMM) and HQ USAF/CEC. HQ USAF/SG integrates and prioritizes the MAJCOM
projects and forwards them to OASD(HA) through the Secretary of the Air Force (SAF/MI).
OASD(HA) in turn integrates the prioritized projects from the services and develops the DoD
medical MILCON program.

3.10.1.2. Medical Unspecified Minor Construction Requirements. Unforeseen or urgent con-
struction projects that should not be delayed for inclusion in the next regular annual MILCON pro-
gram are unspecified minor construction (UMC) candidates. Installation and MAJCOM staffs
will process Medical Unspecified Minor Construction requirements in the same way as medical
MILCON projects. OASD(HA) funds approved projects from the Defense Health Program.
Projects programmed under the unspecified minor construction authority must comply with DoD
Instruction 6015.17.

3.10.1.3. Medical Relocatable Facilities. Medical relocatable facilities are provided in accor-
dance with guidance in Chapter 6 of this Instruction.

3.10.2. Defense Access Roads (DAR). This program is managed by the Military Traffic Manage-
ment Command (MTMC), United States Army. Itisameansfor DoD to help pay for public highway
improvements that serve defense installations. Before requesting funding through this program, the
installation will first request local authorities having jurisdiction over the road to fund and accomplish
thework. Thisprogram isauthorized by 23 U.S.C.. 210 and implemented by Army Regulation 55-80.

3.10.2.1. Project Justification and Submittal. Installations will submit an Access Roads Needs
Report, RCS: MTMC-75, through the MAJCOM to HQ USAF/CEC, according to Army Regula-
tion 55-80, once it is determined that local authorities will not fund the project. HQ USAF/CEC
will send the report to MTMC for validation. MTMC validation is required before the project can
beincluded in the MILCON. Upon validation the MAJCOM must include the project in the com-
mand MILCON submittal within it’s total obligation authority.

3.10.3. Energy Conservation Program. Public law 10 U.S.C. 2865 allows the installation to share
in savingsfrom energy reductions. One half of the savingsareto remain at installation level for instal-
lation commanders reuse for:

* Maintenance, repair and minor alterations to existing military family housing units with MFH
savings;

* Any unspecified minor construction project that will enhance the quality of life of personnel;
or

* Any morale, welfare, or recreation facility or service that can be supported with appropriated
funds.

The other half of the savings is to be used for additional energy conservation measures. This portior
is to accumulate and be managed by the MAJCOM. There are three funding sources for energy
projects:

3.10.3.1. Normal MILCON. As outlined inparagrap®7.

3.10.3.2. Energy Conservation Investment Program (ECIP). This is a MILCON program cen-
trally managed by the Secretary of Defense for all services. The program is submitted to the Con-
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gress by OSD as alump-sum amount without base or project identification. The services compete
for portions of the lump-sum amount by submitting candidate projects with detailed justifications
to OSD. The program is intended to provide projects that reduce energy consumption and utility
costs. OSD reviewsthe projects, determineswhich are to be funded and transfers funds to the ser-
vice for their accomplishnment. HQ USAF and the Air Force Civil Engineering Support Agency
(AFCESA) issue annual guidance lettersto MAJCOMSs for implementing the program.

3.10.3.3. New Federal Energy Management Program (NFEMP). The NFEMP is a transfer
account within the Operations and Maintenance Defense wide appropriation. It is centrally man-
aged by the Secretary of Defense for all services. OSD has latitude based on service submissions,
to transfer NFEM P funds to areas such as MFH, Energy Conservation Investment Program (Oper-
ations and Maintenance and MILCON) and equipment. MAJCOMs must submit projects to HQ
USAF/CEC and the Air Force Civil Engineering Support Agency (AFCESA/EN) to compete for
NFEMP funds according to call letter guidance.

3.10.4. Liquid FuelsFacilities. All liquid fuel facilities are the responsibility of the Defense Logis-
tics Agency (DLA). MAJCOMs must submit MILCON fuels projects to the Defense Fuels Supply
Center (DFSC) with required documentation according to 30 AM 4270.1, DLA Facilities Projects
Manual, and submit information copies to HQ USAF/CEC/CEV.

3.10.5. Productivity Investment Fund (PIF). Air Force total obligation authority allocated for the
Air Force Productivity Investment Fund program may be used to fund MILCON projectsthat result in
hard savings or cost avoidance in Operations and Maintenance and manpower. Normally, only
projects with a pay back period of lessthan 2 years are funded.

3.10.5.1. Project Justification and Submittal. Special guidance on submittal of Productivity
Investment Fund projectsisissued by HQ USAF/PER. If MAJCOMSs submit MILCON projects
to HQ USAF/PER in response to their call for Productivity Investment Fund candidates, an infor-
mation copy must be sent ssimultaneously to HQ USAF/CEC and clearly marked as Productivity
Investment Fund. HQ USAF/PER reviews Productivity Investment Fund candidates and coordi-
nates with CEC. Together they will determine whether Productivity Investment Fund funding can
be anticipated. Commands must not include Productivity Investment Fund projects in their com-
mand MILCON total obligation authority submittals. If warranted, CEC will authorize design.
No design funds are provided in the Productivity Investment Fund program, therefore, MAJCOMs
must fund design of Productivity Investment Fund projects from funds made available for MIL-
CON design. Upon approval the Productivity Investment Fund funds will be transferred to MIL-
CON and the project will become part of the MAJCOM MILCON program.

3.10.6. Land Acquisition. Land acquisition isa MILCON project and is programmed according to
3.7. , except in the case of where the acquisition of the land is urgent and meets the conditions stipu-
lated in 10 U.S.C. 2672a. Land costing $200,000 or less is a minor land acquisition and requires
Operations and Maintenance funds. Land acquisition through the MILCON program is programmed
in one of two manners:

3.10.6.1. Land Acquisition Only. Land acquisitions estimated to cost more than $200,000 for
the sole purpose of acquiring land, for example, for the Air Installation Compatible Use Zones or
for quantity-distance safety zones and that are not associated with any facility construction are
programmed as separate MILCON projects.

22



3.10.6.2. Land Acquisition with Facility Construction. When both land acquisition and facility
construction are required, the project is programmed as follows:

» If the estimated cost of the land is greater than 30 percent of the estimated total project
cost (land plus facility construction) then program the land as a separate MILCON project.

« If the estimated cost of the land is 30 percent or less than the estimated total project cost
(land plus facility construction) then program the project with "land acquisition" included
in the project title.

3.10.7. Heating and Power Plants. MAJCOMs must ensure that third party financing is not feasible
per an economic analysis process for heating and power plant projects prior to submitting them for
inclusion in the Air Force budget.
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Chapter 4

UNSPECIFIED MINOR CONSTRUCTION (MC) PROGRAMMING

4.1. Unspecified Minor Construction. This chapter provides instructions for developing unspecified
minor construction projects under the authority of 10 U.S.C. 2805 and DoD Directive 4270.36, DoD
Emergency, Contingency, and Other Unprogrammed Construction. It addresses Minor Construction
projects whose funded cost is between $300,000 and $1,500,000. MILCON funds, in the P-341 account,
fund these projects. AFI 32-1032, Planning and Programming of Real Property Maintenance Projects
discusses minor construction projects costing less than $300,000.

4.2. Minor Construction Project Definition and Criteria. Minor construction projects are authorized
by 10 U.S.C. 2805. Minor construction projects are military construction projectsfor asingle undertaking
that have an approved cost equal or less than $1.5 million. Minor construction projects costing $300,000
or less areauthorized to be funded from the operations and maintenance appropriation. Thislimit is stat-
utory and cannot be exceeded. Minor construction includes the following types of projects.

The construction, erection or installation of a new building or system;

Work which expands the current size of an existing building by constructing additional functional
space, e.g., by construction of a building addition or adding an additional level;

Conversion of a building from one primary function to another, i.e., work that will result in a
change to the first digit of the six-digit facility category code (e.g., from 1XX-XXX to
2XX-XXX); Note: repair work required in the same building, but unrelated to the conversion,
may be programmed as a separate repair project and executed with the conversion project; how-
ever, the programming documents for these unrelated minor construction and repair projects must
be cross-referenced; and

Repair type work that exceeds 70 percent of a building's replacement cost. Note: when the esti-
mated cost to repair a building exceeds 70 percent of the replacement cost, a replacement building
should normally be programmed through the MILCON process. However, when other factors
dictate retention and restoration of the existing building (e.g. in the case of a building on the
National Register of Historic Places), such repair type work is referred to as rehabilitation and is
programmed as construction class work.

MAJCOMs must ensure projects adhere to the following:

Proposed work meets the definition of minor construction in AFI 32-1032 paragraph 3.3.3.
Requirement is unforeseen and urgent and cannot wait for the next MILCON program.

Provide a complete usable facility or improvement to an existing facility. Include land acquisition
and temporary facilities. Buildings, approved as separate Minor Construction projects, must not
be joined together to provide a larger multipurpose building.

An Minor Construction project cannot be done concurrently with a MILCON project.

MAJCOMs may work a companion maintenance or repair project, on the same facility, concur-
rently with an Minor Construction project. Account for all construction class work in the Minor
Construction project. The project documents for each project should cross reference the other
project.
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Identify unit or activity relocations in submittal documents so that the Congressional notifications
contain this information.

MAJCOMs requesting Minor Construction funding for a project denied by the Congress, in an
earlier regular MILCON, must provide new information justifying the urgency.

An Minor Construction project may: (1) precede a MILCON project for a new mission require-

ment when such Minor Construction will provide a complete and usable facility to meet a specific
need during a specific time frame, and (2) follow a MILCON project when new mission require-

ments developed after the MILCON project was completed.

Combining Minor Construction funds with Operations and Maintenance, Defense Business Oper-
ation Fund, Research, Development, Test and Evaluation, or industrial funds, to accomplish a sin-
gle construction class Minor Construction project, is prohibited.

Splitting a project into increments solely to reduce the cost thereof below an approval threshold or
the minor construction ceiling amount is prohibited.

Incrementing that results in a higher cost of construction because of a sacrifice of economy of
scale is prohibited.

Concurrent work on an active military construction project to reduce the cost of the military con-
struction project below cost variation notification levels is prohibited.

4.3. Project Justification and Submittal. MAJCOMs submit project justifications, requesting this
authority, to HQ USAF/CEC. The submittal must include the information below and DD Form 1391.

A clear statement describing the requirement.
» Identification of existing mission and nature of new requirement.
* Explanation of how mission or requirement is being, or will be, satisfied in the interim.

» Rationale for the submission's urgency and why it was not included in a prior year MILCON
program and why it cannot wait for the next MILCON program.

e The date when the requirement was first known.

* The required completion date and justification for that date.

* A schedule of related equipment delivery.

Steps taken to expedite the project (to expedite design, to award construction quickly).
» Design and construction schedule.

Actions and alternatives. A description of all actions taken to satisfy the requirement and identifi-
cation of other reasonable alternatives considered and an explanation of why not adopted.

Identification of any Operations and Maintenance work associated with the total project scope
and copies of DD Forms 1391 for the companion project. Annotate the companion project on the
DD Form 1391 documents.

A certificate of complianceFH{gure 4.1.) signed by the host installation commander and endorsed
by the MAJCOM commander or designate.

4.4. Fund Source. An annual appropriation funds these projects. Because funding resources may not be
available for all requirements, projects compete for the limited funds.
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4.5. Project Approval Process. MAJCOMs must submit Minor Construction projects to HQ USAF/
CEC for validation. HQ USAF/CEC submits validated projects to SAF/MII for approval. SAF/MII
approves the project and notifies the House and Senate Armed Services and Appropriations Committees
of the intent to accomplish the project. If no committee raises an objection within 30 calendar days after
notification, the notification process is complete, and HQ USAF advises the MAJCOM. It is Air Force
policy to resolve an objection, if raised, prior to proceeding with the project. For the Air Force Reserves,
HQ AFRES/CE will approve Minor Construction projects costing less than $400,000. HQ AFRES/CE
will submit projects costing over $400,000 to SAF/MII for approval. SAF/MII will notify congressional
committees of these projects.

4.6. Project Execution. The Air Force has both design and construction agent authority for Minor Con-
struction projects.

4.6.1. Design Authority. MAJCOMs ask HQ USAF/CEC for authority to initiate design. After
determining project cost and scope and entering them into Programming, Design, and Construction
computer system, HQ USAF/CEC authorizes design. MAJCOMSs fund design, using P313 funds,
unless design is accomplished with in house forces.

4.6.2. Request for Authority To Advertise Unspecified Minor Construction Projects. M A J-
COMs must request authority to advertise as soon as possible after design completion. HQ USAF/
CEC will provide authority when needed.

4.6.3. Issuance of Funds. When the MAJCOM receives an acceptable low bid HQ USAF/CEC will
provide funds. HQ USAF/CEC will not station or reserve funds for specific projects.

4.6.4. Cancellation of Minor Construction Projects. The MAJCOM staff must notify HQ USAF/
CEC in writing if it becomes necessary to cancel a P-341 project.

4.6.5. Cost Increaseson Minor Construction Projects. Under no circumstances can a Minor Con-
struction project exceed the statutory limit of $1,500,000. If aMAJCOM cannot award a contract so
that the total current working estimate (CWE) is less than $1,500,000 they must reduce the scope or
cancel the project. Below that limit, MAJCOMs will send projects to HQ USAF/CEC for reapproval
when the cost increases over 25% of the amount notified to Congress. HQ USAF/CEC will request
SAF/MII to reapprove the project and renotify the congressional committees. MAJCOMs will
include the following in the reapproval request:

» Identity of the construction agent.

Date bids opened. Bid expiration date. Statements that an acceptable bid was received and
that the acceptable bid is the low bid, or explanation as to why the low bid does not qualify.
The number of invitations issued and bids received.

A revised project cost tabulation based on basic bid, contingencies, Supervision, Inspection
and Overhead (SIOH), and all other funded and unfunded costs. Include a detailed cost com-
parison and line-item explanation of why the cost, based on low bid, exceeds the approved
amount by more than 25%.

A statement that the mission that created the facility's need is unchanged, unless an appropri-
ate explanation or justification for the mission change after initial project approval is being
submitted.

Reasons why redesign or reduction in scope is not feasible.
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4.7. Operations and Maintenance Funded Minor Construction Projects that Exceed $300,000.

Installations must immediately take action and stop work, if they will exceed $300,000 in implementing
an Operations and Maintenance funded minor construction project. Installations must also immediately
process a Minor Construction project, for the total cost, to their MAJCOM for submittal to HQ USAF/
CEC. MAJCOMs must make sure that construction does not proceed until notified by HQ USAF/CEC.

4.7.1. If Project isComplete. If a completed Operations and Maintenance funded minor construc-
tion project is examined and the determination made that work was accomplished, but not correctly
charged to construction, MAJCOMs must submit a Minor Construction project for the total cost to
HQ USAF/CEC.

4.7.2. Cost Increase Dueto Foreign Currency Fluctuations. MAJCOMs need not take action if
costs exceed $300,000 due to changesin foreign currency rates, between the time of original approval
and the time of fund’s expenditure.

4.8. Project Filesand Documents. Maintained according to AFI 37-133, Records Disposition, Volume
1, Responsibilities and Procedures, Volume 2, Sandards.

Figure4.1. Certificate of Compliancefor Minor Construction Projects Undertaken Under Author -
ity of Title 10, United States Code, Section 2805.

CERTIFICATION OF COMPLIANCE
FOR
MINOR CONSTRUCTION PROJECTS UNDERTAKEN UNDER AUTHORITY OF
TITLE 10, UNITED STATES CODE, SECTION 2805

Project description and cost:

(Insert the project title, location or installation, funded cost, and a brief statement describing the sin-
gle undertaking.)

| certify that the project described above isin compliance with 10 U.S.C. 2805 and Department of
Defense regulations as implemented by Air Force Instruction 32-1021. Further, the project is essential
and represents the minimum requirements. | have taken every reasonable action to verify the accuracy of
these statements.

Responsible Official:

Name, Signature, Date Name, Title, Signature, Date
(Installation Commander) (MAJCOM Commander or Designee)
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Chapter 5

EMERGENCY, CONTINGENCY, AND DAMAGED OR DESTROYED CONSTRUCTION
PROGRAMS

5.1. Purpose of Chapter. This chapter provides guidance for obtaining MILCON projects under certain
special emergency program authorities. This chapter implements the United States Code and DoD Direc-
tive 4270.36.

5.2. Special Emergency Programs Available. Special programs are Emergency Construction (10
U.S.C. 2803), Restoration or Replacement of Damaged or Destroyed Facilities (10 U.S.C. 2854), Secre-
tary of Defense (SECDEF) Contingency Construction (10 U.S.C. 2804), and Construction Authority in
Event of Declaration of War or National Emergency (10 U.S.C. 2808). MAJCOMs will submit projects
costing more than $1.5 million for these programs. Use the procedures in Chapter 4 for requirements
costing less than $1.5 million, but more than $300,000. If minor construction cannot be used, MAJCOMs
will explain the circumstances in their submittal.

5.2.1. Emergency Construction (10 U.S.C. 2803). Used for projects vital to national security or for
the protection of health, safety or the quality of the environment and cannot be deferred to the next
MILCON. Thereisan annual dollar limit.

5.2.1.1. Project Justification and Submittal. MAJCOMSs submit project justifications, to HQ
USAF/CEC. The submittal must include the DoD Directive requested information, a DD Form
1391, FY__ Military Construction Program, and DD Form 1391C, FY__ Military Construc-
tion Project Data, and Programming, Design, and Construction computer system input, and the
following information:

e Explanation of the urgency.

« Date the emergency arose, demonstrating it was not known in time for inclusion in the
MILCON budget currently before Congress.

* Explanation of impact on the urgent requirement if deferred until the next MILCON bud-
get submission.

» Data showing that the project award will be prior to the availability of next year's MIL-
CON funds.

5.2.1.2. Fund Source. Authorized and appropriated MILCON programs provide the funds.
MAJCOMs will identify the oldest savings and cancellations from their MILCON projects. If
these are insufficient to cover the cost of the emergency project, HQ USAF/CEC will attempt to
identify the balance needed.

5.2.1.3. ApprovalsRequired. HQ USAF/CEC will validate the requirement and submit the
project to SAF/MII for approval and notification to the authorization Committees. Simulta-
neously, HQ USAF/CEC asks SAF/FMB to request the Office of the Secretary of Defense (Comp-
troller) to seek approval from the Senate and House Appropriations Committees to reprogram the
identified off-sets to the emergency project. Correspondence to all committees is delivered simul-
taneously. A project may be carried out only if: (1) no objection is raised by the Armed Services
Committees within 30 calendar days after they were notified and (2) approval from the Appropri-
ations Committees is obtained for reprogramming funds.
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* Project Cost Limit. Emergency projects must be accomplished within approved funds.
If variations in cost occur, that could not have been anticipated at the time of approval, the
cost flexibility under 10 U.S.C. 2853 applies.

5.2.2. Restoration or Replacement of Damaged or Destroyed Facilities (10 U.S.C. 2854). This

is used for facilities damaged or destroyed by fire, flood, wind, crashes, explosions, tornadoes, hurri-
canes, volcanoes, earthquakes, typhoons, etc. 10 U.S.C. 2854 provides authorization only (no apprc
priations). There is no annual dollar limit.

5.2.2.1. Criteriafor Projects. The destroyed or damaged facility must have been in use or
planned for use at the time of the damage or destruction. Restoration or replacement must not pro
vide larger facilities than those damaged or destroyed, except that MAJCOMs may provide for
limited increases as a result of economy of design or compliance with new criteria. MAJCOMs
cannot use these projects to correct space deficiencies.

5.2.2.2. Operationsand Maintenance Fundsfor Clean Up. MAJCOMs may clean up the dam-

age and minimally restore the facility with Operations and Maintenance funds provided construc-
tion class work does not exceed $300,000. MILCON funds, if subsequently approved for
restoration or replacement of the facility, will not reimburse the Operations and Maintenance
account.

5.2.2.3. Project Justification and submittal. Same as for emergency projects (see paragraph
5.2.1.1)) plus the following additional information:

« Explanation of the urgency. Indicate, for each facility, the cause of damage or destruction,
include the building's number, name, current value before damage or destruction; size and
construction type.

« Certify that the project is for restoration or replacement of facilities damaged or destroyed,
and that any scope increase is a result of economy of design or compliance with new crite-
ria.

5.2.2.4. Funds Source. Same manner as for emergency construction projects (see paragraph
5.2.1.2. above).

5.2.2.5. Project Approval and Cost Limits. Same as for emergency projects (see paragraphs
5.2.1.3).

5.2.3. Secretary of Defense Contingency Construction (10 U.S.C. 2804).

5.2.3.1. UseisRare. The Air Force must first consider using its Emergency Construction
Authority (10 U.S.C. 2803) for the project, and provide reasons to the Secretary of Defense why it
cannot be used. Use of Contingency Construction authority does not require identification of can-
cellations or savings since appropriations are provided to the Secretary of Defense for this author-
ity.

5.2.3.2. Project Justification and Submittal. MAJCOMs must submit requests, to use this
authority, according to DoD Directive 4270.36. Requests should include the same information as
required earlier (see paragrapB.1.1.) plus:

* Unified and Specified Commander's certification.

e Vital to US Security. The factors, in detail, which make the project vital to the security of
the United States.
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« The reasons why the project cannot be programmed in accordance with established plan-
ning, programming, and budgeting system procedures, or accomplished using Air Force
emergency construction authority.

* Anticipated contract award date and design completion date.

5.2.4. Construction Authority in the Event of Declaration of War or National Emergency (10

U.S.C. 2808). The Secretary of Defense may authorize the services to undertake military construction

projects not otherwise authorized by law. The Air Force may undertake these projects only within the
amount of funds appropriated. The Secretary of Defense will provide guidance at the time this author-
ity is needed.
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Chapter 6
RELOCATABLE BUILDINGSAND TEMPORARY FACILITIESDURING CONSTRUCTION

6.1. Purpose of ThisChapter. This chapter provides guidance on satisfying short-term facility require-
ments. These facilitiesfall into one of three categories: facilitiesinterim to aMILCON project; facilities
for peak or transitory situations; and temporary facilities that are incident to MILCON. MAJCOMs must
adhere to the following restrictions:

* Keep temporary and relocatable facilities at an absolute minimum.
* Keep them functional yet austere.
* Ensure they are neat in appearance and readily removable.

» Ensure there is absolutely no semblance of permanence such as brick exteriors, brick building
signs, automatic sprinkler systems, or extensive landscaping.

* Installations may paint these facilities.
An explanation of the programming rules for each category of these facilities follows.

6.2. Relocatable BuildingsInterim to MILCON and Peak or Transitory. The authority, for these
facilities, is DoD Instruction 4165.98el ocatable Buildings, which applies worldwide. It authorizes the

use of relocatable buildings for interim facility requirements. It provides the authority to acquire facili-
ties, by purchase or lease, as equipment rather than through more-lengthy construction programs. A
interim facility requirement is a short term (3 years or less) requirement for facilities due to transitory
peak military missions, deployments, military contingency operations, or disaster relief requirements; or
urgent requirements, pending approval, and construction of facilities via normal military construction
programs.

6.2.1. Program Management. MAJCOMs manage this program and have approval authority for all
acquisitions that fall within the requirements of this AFl. MAJCOMSs must forward requests for facil-
ities acquired under this authority, that do not meet all the criteria in the AFI, to HQ USAF/CEC for
validation and subsequent forwarding to SAF/MII for approval. Procedures outlined here apply to all
funding sources for all relocatable facilities.

6.2.2. Definition of Relocatable Facilities. All types of facilities or facility forms designed to pro-

vide relocatable capabilities. They must be designed to be readily moved, assembled, disassemble
stored, and reused. The connection designs must allow for easy disassembly with minimal damage t
the components. Trailers, used for offices and storage, are generally relocatables. In classifying
buildings as reloca table for the purpose of this instruction, the estimated funded and unfunded cost:
for average building disassembly, repackaging (including normal repair and refurbishment of compo-
nents), and nonrecoverable building components, including typical foundations, may not exceed 20
percent of the building acquisition cost.

6.2.2.1. Facilities That are Not Classified as Relocatable:

* Facilities required solely for military training. Generally, this is training associated with
facility use and assembly.

» Buildings that are part of the organizational allowance or troop unit or mobility equip-
ment.
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« Buildings that are an integral part of a mobile equipment item and which are incidental
portions of such equipment as shop, communications and instrumentation vans, or trailers.

* Family housing units.
* War Reserve Material (WRM) Facilities.

» Portable facilities moved intact, usually for a short time in one location. Typical examples
are: shelters for workmen; skid-mounted bus shelters; construction offices; and uncon-
nected sanitary facilities or sentry shelters.

» Stress tension shelters (fabric covered on a rigid frame). By specific direction from Con-
gress, the shelter, foundations, utilities and site preparation must be completely funded as
construction (MILCON , P341, or Operations and Maintenance funded minor construc-
tion). The relocatable authority cannot provide stress tension shelters.

6.2.3. Approval for Relocatable Facilities (Interim to MILCON). The MAJCOM must include

the permanent MILCON project within their total obligation authority in the next available MILCON
budget submittal when approving an installation's request for an interim to MILCON facility. The
MAJCOM must designate on the AF Form 12Bhgineering and Services Project Approval, the

fiscal year in which the command will include the MILCON project. Any subsequent request to
change the fiscal year of the MILCON project, must be submitted for approval to HQ USAF/CEC
who in turn must obtain written approval from SAF/MII. Each MAJCOM must maintain an inventory

of all relocatable facilities that were purchased previously, are still usable, and are currently stored.
Use of these assets must be considered before purchasing or leasing a new facility. MAJCOMs must
keep HQ USAF/CEC appraised of their program'’s status.

6.2.4. Approval of Relocatable Facilities (Peak or Transitory). Installations submit requests for

use of relocatable buildings to MAJCOMs. The MAJCOM validates the requirement, and if war-
ranted, the MAJCOMI/CE approves the purchase or lease. The MAJCOM must transmit the approval
to the base via an AF Form 124£Enhgineering and Services Project Approval Form. This approval
document must clearly indicate the scope and cost (lease or purchase) of the relocatable building, its
supporting construction project costs, and the time period of planned use. Each MAJCOM must
maintain an inventory of all relocatable facilities that were purchased previously, are still usable, and
are currently stored. Use of these assets must be considered before purchasing or leasing a new facil-
ity. MAJCOMs must keep HQ USAF/CEC appraised of their program'’s status.

6.2.5. The 20 Percent Rule. Prior to approving a request for a relocatable facility, MAJCOMs must
calculate the percentage of nonrecoverable costs to facility acquisition costs. This ratio must not
exceed 20 percent. The 20% calculation equals "non-recoverable facility component cost" divided by
"facility acquisition cost" times "100".

* Nonrecoverable Facility Components. These include foundations, concrete mounting slabs,
site preparation, utility connections (from source to facility), stairways, porches or breeze-
ways between units, extra wall covering and paneling, ceramic works, lighting and sound sys-
tems, and other interior and exterior finishes and features not included in the original facility
package or unit. It also includes estimates for the cost of disassembly, repackaging, and nor-
mal component repair and refurbishment.

» Facility Acquisition Cost. This includes only the cost of the facility components, the cost of
delivery to the base or site and the cost of erection and assembly. If the facility is not new
(including facilities acquired from other governmental agencies), MAJCOMs will apply the
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"20% rul€e" to the current cost of asimilar new facility, instead of the original cost of the facil-
ity or its current cost to the Air Force. MAJCOM staffs must also perform the 20% calcula-
tion for leased rel ocatabl es; obtain appropriate data from the lessor.

6.2.5.1. Requirements When the 20 Percent Rule | s Exceeded. If the calculation resultsin a
percentage greater than 20 percent, select a different type rel ocatable because there is no authority
to categorize such afacility as relocatable.

6.2.5.2. Approval for Use Beyond 3 Years. SAF/MII must approve use of relocatable facilities
for longer than 3 years (under either interim, or transitory or peak situations). MAJCOMSs must
request this approval at least six months prior to the end of the third year, to HQ USAF/CEC who
will in turn submit it to SAF/MII.

6.2.6. Documentation Required to Acquire Relocatable Facilities:

DD Form 1391 Documentation. The installation must submit a DD Form 1391 for the relo-
catable to the MAJCOM. The documents must show all costs (funded and unfunded) associ-
ated with the purchase or lease, and have a separate entry for the construction support costs.

Funded Costs (Nonrecoverable). Site preparation, foundations, exterior utilities and other
supporting construction costs are funded costs for either purchased or leased relocatables
These items constitute construction class work. If these costs (for one relocatable building)
are less than $300,000 fund the work from Operations and Maintenance funds (Element of
Expense/lnvestment Code (EEIC) 529), or Research, Development, Test and Evaluation
funds (Element of Expense/Investment Code 529) if the relocatable supports Research, Devel-
opment, Test and Evaluation efforts. These costs cannot be included in a lease; they must b
funded as a Minor Construction project. Funded costs are not to exceed $300,000 since this
would require use of MILCON or P341 funds which is not permitted by this Instruction. If the
acquisition exceeds these costs installation and MAJCOMs will not use this authority to pro-
cure relocatables.

Unfunded Costs (Acquisition Costs). Relocatable building acquisition, leasing, delivery to

the site, erection, assembly, disassembly, packaging, transporting, maintenance, operation an
refurbishment are unfunded costs. Installation and MAJCOMs will purchase reloca tables as
equipment using Other Procurement funds (3080) or as equipment with Research, Develop-
ment, Test and Evaluation funds (3600) where they support Research, Development, Test anc
Evaluation efforts. When leased, installation and MAJCOMs will lease them as equipment
with Operations and Maintenance funds (3400) or Research, Development, Test and Evalua-
tion funds (3600), Element of Expense/lnvestment Code 473.

Leases. Since three years is the time limit for use of relocatables, installations and MAJ-
COMs must not enter into leases for more than three years. They may, however, agree to
options for renewal in the event an extension is ultimately required and approved by SAF/MII.

Economic Analysis (EA) Requirements. Installation staffs must prepare an economic anal-
ysis according to the guidelines in AFI 65-58tpnomic Analysis and Program Evaluation.

Engineering Evaluation Requirement. An engineering evaluation must be performed to
ensure that the relocatable facility meets safety requirements and normal construction stan-
dards established by the Air Force.

6.2.7. Conversion to Real Property. Regardless of cost, conversion of a purchased or leased relo-
catable building to real property requires approval of HQ USAF/CEC.
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* Conversion of Purchased Relocatables Where Funded and Unfunded Costs Exceed
$300,000. MAJCOMSs must submit a DD Form 1391 describing the project and showing all
costs to HQ USAF/CEC who will request SAF/MII's approval. SAF/MII approves the project
and notifies the House and Senate Armed Services and Appropriations Committees of the
intent to accomplish the project. If no committee raises an objection within 30 days after
notification, the notification process is complete, and HQ USAF advises the MAJCOM. ltis
Air Force policy to resolve an objection, if raised, prior to proceeding. ANG installations will
submit documentation described above to ANGRC/CEP, for processing to SAF/MII.

» Conversion of Purchased Relocatables Where Funded and Unfunded Cost is Less than
$300,000. MAJCOM staffs must submit detailed justifications, including data on funded and
unfunded costs, to HQ USAF/CEC for conversion approval. HQ USAF/CEC will notify com-
mands of approval or disapproval. ANG installations will submit documentation described
above to NGB/CE for approval.

» Conversion of Leased Relocatables. These involve complex fiscal and legal procedures and
should rarely arise. MAJCOM staffs must submit requests for conversion to HQ USAF/CEC
for further processing.

6.2.8. Maintenance of Relocatable Buildings. Purchases or leases of these buildings, as equipment
and not real property, dictates that Operation and Maintenance funds or Research and Development
funds pay the cost of maintenance. Charge maintenance to Element of Expense/Investment Code 569.
When leased, the lease can stipulate that the lessor provide maintenance. The using organization is
responsible for funding the maintenance cost of their relocatable facilities. The Civil Engineering
Squadron Commander is responsible for funding the maintenance cost of the real property; for exam-
ple, the foundations, site preparation and utility connections to the site. The Civil Engineering Squad-
ron Commander can perform maintenance on the remainder of the facility, on a reimbursable basis.

6.2.9. Inventory, Reuse and Disposition of Relocatables. MAJCOMs must account for purchased
relocatables as equipment (EAID). The MAJCOM staff must keep an inventory of purchased, stored,
and inactivated relocatables. Installation staffs must check with the MAJCOM staff to determine if a
suitable relocatable asset is available before purchasing a new relocatable.

6.3. Temporary Facilities During Construction. These are short-term facilities required to accommo-
date activities displaced by an approved and funded MILCON project during the period of construction or
repair. An example of an incident facility is a temporary building needed to house occupants of a dormi-
tory while the dormitory is being altered. These short term facilities must be of hon-permanent construc-
tion since, without exception, they must be removed when the permanent project they are incident to is
completed and the functions they have temporarily accommodated moved back into the new or renovated
building. The entire cost of these short term incident facilities (both building and foundations, site prepa-
ration and utilities) is a funded cost.

6.3.1. Temporary Facilities. Outlined below are requirements for purchase or lease of temporary
facilities for use in these incident situations:

* MILCON project funds pay for both the project causing the displacement and the incident
facility required by the project.

» List the temporary facility cost (construction or leased), as a supporting facility, on the DD
Form 1391 for the permanent construction project. If leased, the full cost of the lease during
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the period when the facility to be altered or repaired will not be available shall be included in
the cost of the permanent construction project.

You must consider temporary facility costs in the project life-cycle cost analysis used to deter-
mine the advisability of a course of action.

Relocatable assets that are available can be used to meet the requirements for these tempora
facilities, however, the relocatable authority discussed earlier is not applicable, since the tem-
porary facilities have already been programmed as part of the approved MILCON project.

JAMES E. McCARTHY, Maj General, USAF
The Civil Engineer
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Attachment 1
GLOSSARY OF REFERENCES, ABBREVIATIONS, ACRONYMS, AND TERMS

References

10 United States Code (U.S.C.) 2801, Scope of chapter; definitions
10 U.S.C. 2802, Military construction projects

10 U.S.C. 2803, Emergency construction

10 U.S.C. 2804, Contingency construction

10 U.S.C. 2805, Unspecified minor construction

10 U.S.C. 2808, Construction Authority in the Event of a Declaration of War or National Emergency
10 U.S.C. 2853, Authorized Cost Variations

10 U.S.C. 2854, Restoration or Replacement of Damaged or Destroyed Facilities
10 U.S.C. 2857, Use of Solar Energy Systems

33 U.S.C. 1251, Clean Water Act

41, U.S.C. 12, No Contract to Exceed Appropriations

42 U.S.C. 300, Safe Drinking Water Act

42 U.S.C. 4151, Americans with Disabilities Act

42 U.S.C. 6834, Federal Building Energy Efficiency Standards

42 U.S.C. 6901, Resource Conservation and Recovery Act

42 U.S.C. 7491, Clean Air Act

Endangered Soecies Act, Section 7

Energy Policy Act of 1992

Military Construction Appropriations Act (passed each year)
National Defense Authorization Act (the act that is passed each year)
National Historic Preservation Act, Section 106

Native American Graves Protection and Repatriation Act of 1991
Executive Order 11990, Protection of Wetlands

Executive Order 11988, Flood Plain Management

DaoD Instruction 4165.56, Relocatable Buildings, April 13, 1988

DoD Directive 4270.36, DoD Emergency, Contingency, and Other Unprogrammed Construction, May
16, 1991

DaoD Directive 6015.16, Policies for Fixed Military Health Facilities, April 15, 1986
DoD Instruction 6015.17, Planning and Acquisition of Military Health Facilities, March 17, 1983
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DoD 7000.14-R, DoD Financial Management Regulation, June 1993

DoD Instruction 7040.4, Military Construction Authorization and Appropriation, March 5, 1979
Defense Logistics Agency Facilities Projects Manual, 30 AM 4270.1

F ederal Facilities Pollution Abatement Report A-106

Guidelines of the United States Water Resources Council

Office of Management and Budget Circular A-11, Preparation and Submission of Budget Estimates, July
2, 1992

National Telecommunications and Information Administration Manual of Regulations and Procedures
for FederalRadio Frequency Management.

MIL-HDBK-1190, Facility Planning and Design, Part |1, Technical Guidance, September 1, 1987

MIL-HDBK-1191, DoD Medical and Dental Treatment Facilities Design and Construction Criteria
October 15, 1991

AFI 13-201, USAir Force Airspace Management

AFI 13-204, Terminal Instrument Procedures (TERPS)

AFIl 14-302, Sensitive Compartmented Information (SCI) Security System

AFI 25-201, Support Agreements Requirements

AFI 31-101, Physical Security Program

AFI 31-201, Security Police Standards and Procedures

AFI 31-209, Air Force Resource Protection Program

AFI 31-210, Air Force Anti terrorism Program

AFl 31-702, Systems Security Engineering (SSE)

AFPD 32-10, Installations and Facilities

AFl 32-1022, Planning and Programming Nonappropriated Facility Construction Projects
AFI 32-1023, Design and Construction Sandards and Execution of Facility Construction Projects
AFI 32-1024, Sandard Facility Requirements

AFI 32-1026, Planning and Design of Airfields

AFI 32-1031, Operations Management

AFI 32-1032, Planning and Programming of Real Property Maintenance Projects Using Appropriated
Funds

AFI 32-1052, Facility Asbestos Management
AFl 32-1068, Heating Systems

AFl 32-6002, Family Housing Planning, Programming, Design and Construction Management and
Operations

AFl 32-6005, Unaccompanied Housing
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AFI 32-7001, Environmental Budgeting

AFI 32-7040, Air Quality Compliance

AFI 32-7041, Water Quality Compliance

AFI 32-7042, Solid and Hazardous Waste Compliance

AFl 32-7044, Sorage Tank Compliance

AFI 32-7060, Interagency Intergovernmental Coordination for Environmental Planning
AFI 32-7061, Environmental Impact Analysis Process

AFl 32-7062, Base Comprehensive Planning

AFI 32-7063, Air Installations Compatible Use Zone

AFI 32-7064, Airspace/Range Management

AFI 32-7065, Cultural Resources Management

AFI 32-7080, Pollution Prevention Programs

AFI 32-9001, Acquisition of Real Property

AFl 32-9004, Disposal of Real Property

AFI 33-103, C4 Systems Requirements Devel opment and Processing

AFI 33-106, C4 Systems Management Practices, Volume 9, Radio Frequency Spectrum
AFI 33-118 Radio Frequency Spectrum Management

AFI 34-206, Vending Facility Program for the Blind on Air Force Property

AFI 37-133, Records Disposition, Volume 1, Responsibilities and Procedures, Volume 2, Sandards
AFI 63-701, Industrial Facilities

AFI 65-501, Economic Analysis and Program Evaluation for Resource Management
AFI 65-601V 1, USAir Force Budget Policies and Procedures

AFM 67-1, USAF Supply Manual

AFR 75-88, Highways for National Defense

AFI 91-201 Explosive Safety Sandards

USAF Real Property Inventory Detail List, RCS SAF/MII (AR) 7115 Report

ETL 86-10 Anti-terrorism Planning and Design Guidance, June 13, 1986

War Mobilization Plan Annexes J and L, April 1993

Abbreviations and Acronyms
AFB—AIir Force Base

AFl— Air Force Instruction
AFM— Air Force Manual
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AFPD—AIr Force Policy Directive

AFR—AIr Force Regulation

AICUZ— Air Installations Compatible Use Zone

ANG—AIr National Guard

BES—Budget Estimate Submission

C4—Command, Control, Communications, and Computers
CONUS—Continental United States

DBOF—Defense Business Operation Fund

DDESB—Department of Defense Explosives Safety Board
DoD—Department of Defense

DoDI—Department of Defense Instruction

DFSC—Defense Fuels Supply Center

DI—Design Instruction

DLA— Defense Logistics Agency

DRU—Direct Reporting Unit

EA—Economic Analysis

ECIP—Energy Conservation Investment Program

EEIC 473—FElement of Expense/Investment Code, Rent Other Equipment
EEIC 529—FElement of Expense/lnvestment Code, Minor Construction Projects
EEIC 569—FElement of Expense/Investment Code, Purchased Maintenance on Other Equipment
EEIC 592—FElement of Expense/lnvestment Code, Miscellaneous Contract Services
FOA—Field Operating Agency

FY—Fiscal Year

HQ USAF—Headquarters, United States Air Force

HQ USAF/CEC—Directorate of Military Construction

HQ USAF/CEV—Directorate of Environmental Quality

HQ USAF/PE—Director of Programs and Evaluation

HQ USAF/SG—Air Force Surgeon General

MAJCOMs— Mgor Air Force Commands

MILCON— Military Construction Program

MC—Minor Construction projects

NATO—North Atlantic Treaty Organization
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OASD(HA)—Office of the Assistant Secretary of Defense (Health Affairs)
OMB— Office of Management and Budget

OSD—Office of the Secretary of Defense

OSI—Air Force Office of Specia Investigations

O&M— Operation and Maintenance Appropriation

P-341—Portion of MILCON funds used for minor construction
PACAF—Pacific Air Forces

PDC—Programming, Design, and Construction computer system
PIF—Productivity Investment Fund

POL—Petroleum Oil Lubricants

POM—Program Objective Memorandum

PRIME BEEF— Base Engineer Emergency Forces
Q-D—~Quantity-Distance

RAMP— Reguirements and Management Plan

RED HORSE—Rapid Engineer Deployable Heavy Operational Repair Squadron, Engineer

RDT&E— Research, Development, Test and Evaluation funded and unfunded costs for
relocatableBuildings.

SAF/FMB—Deputy Assistant Secretary of the Air Force (Budget)
SAF/MIl— Deputy Assistant Secretary of the Air Force (Installations)
SECDEF—Secretary of Defense

SHPO—State Historic Preservation Officer

SIOH—Supervision, Inspection, and Overhead

TOA—Total Obligation Authority

USAFE—United States Air Forces Europe

U.S.C.—United States Code

UST—Underground Storage Tank

WIMS— Work Information Management System

XP—Office at command in charge of al resource programming

Terms
Funded and Unfunded Costs—Befinitions of funded and unfunded costs are as follows:

Funded Project Costs—€osts incurred during the construction phases are funded costs and are funded
from military construction appropriations or Operations and Maintenance funded minor construction.
Funded costsinclude, but are not necessarily limited to the following:
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Materials—All materials, supplies, and services applicable to the project.
Equipment—All items of installed capital equipment.

Transportation— Transportation costs applicable to materials, supplies, installed capital type equipment,
and government-owned equi pment.

Labor—All civilian labor costsincluding labor costs of construction units composed of foreign nationals.
These funded civilian labor costs for a project are determined by the accounting system in Work
Information Management System (WIMS) which uses the shop rate in its calculation.. Installation staffs
must not use any method other than this Work Information Management System accounting procedure to
compute civilian labor funded costs, since to do so might result in incomplete project costs and
subsequent non compliance with minor construction funding limits.

Overhead—That portion of installation overhead or support costs that can be identified as representing
additional costsincurred as aresult of the project.

Supervision, Inspection and Overhead—Fhe costs charged by the Corps of Engineers, the Naval
Facilities Engineering Command, and the Air Force when serving as the design and/or construction agent.

Travel—All travel and per diem costs.

Equipment Operation—T hat portion of costs applicable to the operation and maintenance of
government-owned equipment. Such costs shall be computed on an hourly rate (shown in AFI
65-601V1).

Unfunded Costs—Some efforts in support of military construction are identified as unfunded costs.
Unfunded costs are those that (a) are part of the construction effort associated with amilitary construction
or Operations and Maintenance funded minor construction project, (b) are financed from appropriations
other than military construction or Operations and Maintenance funded minor construction, and (c) are
not reimbursed by appropriations available for military construction. Unfunded costs are capitalized as
part of the real property investment and include the following:

Military Labor— Military labor costs used for a project are unfunded. These unfunded military labor
costs are determined by the accounting system in Work Information Management System which usesthe
shop rateinits calculation. Installation staffs must not use any method other than the Work Information
Management System accounting procedure to compute these unfunded military labor costs, since to do
so might result in incomplete project costs and subsequent noncompliance with minor construction
funding limits.

RED HORSE and Prime BEEF Units—T he labor costs of Red Horse and Prime Beef units are
unfunded. These are costs for all of the labor performed by these units on a project. These costs are
computed directly from the labor performed and use of the shop rate is not applicable.

Depreciation—Costs applicable to the depreciation of government-owned equipment in accordance with
hourly rates determined in accordance with Chapter 26 of AFI 65-601, volume. I, Subsection F.7, " Asset
Use Charge."

Materials—Materials, supplies, and items of installed capital equipment that have been obtained
specifically for aproject on anon reimbursable basis, either as excess distributions from another Military
Department of Defense Agency or as excess distributions from other Government agencies. A military
Department of Defense Agency is precluded from using materials, supplies, or items of installed capital
type equipment on its own minor construction projects on a non reimbursable basis.
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Fringe Benefits—Unfunded civilian fringe benefit rates as prescribed in Chapter 26 of AFI 65-601,
volume. |, for DoD civilian personnel.

Gifts—Gifts from private parties.
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